



Ventura County Council Lion Pilot Program Time-Line

| Date/Time | Who | What |
|------------------|--|--|
| May 18, 2016 | DEs, Steering Committee Members | Announce the pilot program and provide local information in paper form at district roundtables. |
| June 16, 2016 | Packs | Pilot Pack Agreement Applications due back to council service center or to the district executive |
| July 1, 2016 | Steering Committee Members | Selection of pilot packs, notification immediately via email/phone |
| July 26, 2016 | Scout Store/Steering Committee Members | Merchandise Order Form made available with prices to Lion Guides |
| July 26, 2016 | Steering Committee Members/Lion Guides | Training at Council Service Center, materials to be available at the Scout Store for Lion Guides to purchase samples in preparation for recruiting and |
| August 15, 2016 | Pilot Packs | Commence recruiting with local training/meetings starting in September |
| October 27, 2016 | Steering Committee Members/Lion Guides | Quarterly Review/Status/Update Meeting |
| January 26, 2017 | Steering Committee Members/Lion Guides | Quarterly Review/Status/Update Meeting |
| April 27, 2017 | Steering Committee Members/Lion Guides | Quarterly Review/Status/Update Meeting |
| June 22, 2017 | Steering Committee Members/Lion Guides | Final Review/Status/Update Meeting |